
TOWN OF ASHBURNHAM
PUBLIC SAFETY BUILDING COMMITTEE MEETING 

  
  
Meeting minutes of Wednesday, July 12, 2006. 
  
Members: 
                        Charles Packard                       Larry Barrett 
                        Gail Dumont                             Chris Gagnon 
                        Jeff Brooks                               Al Rickheit 
                        Phil Esposito                             R. Lincoln Stiles 
                        Mary Neal                                Jason Bergeron, absent 
  
Distributions to committee: 
  

E-mail conversations with Caolo & Bienick regarding site  
Schematic changes on lower floor from Bertram Gardner, Caolo & Bienick  
Project costs and revenues costs.  

  
The meeting was called to order at 7:05 p.m. by Chris Gagnon, Committee Chair.  Chris brought the 
committee up to date on the meeting with Project Manager, Dave Lager and the contents of his contract.  
Preconstruction cost will be ninety five dollars per hour.  Dave is waiting for the bid process to begin.  
He will oversee construction meetings and hire a junior advisor for day to day activities. 
  
Chris will be setting up a meeting with Kevin Paicos and Curtis Edgin of Caolo & Bienick, to discuss 
the architect’s contract and possibly renegotiate the 15% mark up to 10% and discuss how Curtis is 
being paid for the schematic phase. 
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